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ESTIMATE RUN 10/04/2001

ESTIMATE SUMMARY 10:04:25

CONTID: C12632         ESTIMATE NO: 0005 FINL 1999

PCN: 12632-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 115, CHEYENNE MEADOWS/STAR RANCH INTERSECTION PERCENT TIME:

PROJECT NO: STA 1151-010                  

SH 115, CHEYENNE MEADOWS/STAR RANCH INTERSECTION

NAME OF ROAD: SH 115

PROJECT COUNTIES: EL PASO

CONTRACTOR:

EVEN CONSTRUCTION, INC. dba EVEN-PREISSER, INC. PAY PERIOD ENDING 10/04/2001 DATE TIME STARTED 02/28/2000

520 EAST COSTILLA STREET DATE LET 01/13/2000 DATE WORK BEGAN 02/28/2000

 DATE AWARDED 01/19/2000 DATE TIME STOPPED 01/05/2001

 DATE CONTRACT EXECUTED 01/19/2000 DATE ACCEPTED 01/05/2001

COLORADO SPRINGS CO 80903     719/442-2614 DATE NOTICE TO PROCEED 02/28/2000

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 592,515.50 PARTICIPATING $ $ 367.25

AWARD PROJECT AMT: 472,765.95 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 7,091.49

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

107.78

CALENDAR DAYS

CALENDAR DAYS

91.68%

49,312.16

367.25

367.25

7,458.74

$

$

$

$

543,203.34

0.00

543,203.34

0.00

543,203.34

0.00

0.00

543,203.34

0.00

AMOUNT DUE 543,203.34 7,458.74

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 7,458.74

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

194.0 TIME ALLOW: 180

ORIG TIME ALLOW: 180
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PCN: 12632-BID    ESTIMATE RUN 10/04/2001

PROJECT: STA 1151-010                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:04:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF ASPHALT MAT 444.800

0.000

202-00220  
 

650.000

SY  

7.55000 3,358.24444.800

0.00

0010 *REMOVAL OF PAVEMENT MARKING 1,296.000

0.000

202-00250  
 

2,971.000

SF  

2.25000 2,916.001,296.000

0.00

0015 *REMOVAL OF LUMINAIRE 2.000

0.000

202-00750  
 

2.000

EACH

113.00000 226.002.000

0.00

0020 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000

0.000

202-00828  
 

1.000

L S 

2,260.00000 2,260.001.000

0.00

0025 EMBANKMENT MATERIAL (COMPLETE IN PLACE) CMO #3 1,836.900

0.000

203-00060  
 

1,836.900

CY  

13.33000 24,485.881,836.900

0.00

0030 *TOPSOIL 359.000

0.000

207-00205  
 

359.000

CY  

13.55000 4,864.45359.000

0.00

0035 *EROSION BALES (WEED FREE) DELETED FORM 105 0.000

0.000

208-00011  
 

8.000

EACH

20.60000 0.000.000

0.00

0040 *RESET SIGN PANEL 4.000

0.000

210-00815  
 

4.000

EACH

170.00000 680.004.000

0.00

0045 *MODIFY INLET 2.000

0.000

210-04020  
 

2.000

EACH

1,850.00000 3,700.002.000

0.00

0050 *SEEDING (NATIVE) 0.200

0.000

212-00006  
 

0.200

ACRE

850.00000 170.000.200

0.00

0055 *MULCHING (WEED FREE HAY) 0.200

0.000

213-00002  
 

0.200

ACRE

735.00000 147.000.200

0.00
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PCN: 12632-BID    ESTIMATE RUN 10/04/2001

PROJECT: STA 1151-010                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:04:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *MULCH TACKIFIER 100.000

0.000

213-00061  
 

100.000

LB  

4.55000 455.00100.000

0.00

0065 *HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT) (96)(PG 
58-28) CMO #3

2,731.470

0.000

403-34352  
 

2,731.470

TON 

47.20000 128,925.382,731.470

0.00

0070 *EMULSIFIED ASPHALT (SLOW-SETTING) 606.000

0.000

411-10255  
 

760.000

GAL 

1.15000 696.90606.000

0.00

0075 GEOTEXTILE (DRAINAGE) (CLASS A) DELETED FORM 105 0.000

0.000

420-00110  
 

0.000

SY  

32.00000 0.000.000

0.00

0080 RIPRAP (9 INCH) DELETED FORM 105 0.000

0.000

506-00209  
 

0.000

CY  

32.00000 0.000.000

0.00

0085 18 INCH REINFORCED CONCRETE END SECTION CMO #2 1.000

0.000

603-05018  
 

1.000

EACH

350.00000 350.001.000

0.00

0090 18 INCH REINFORCED CONCRETE PIPE (JACKED) DELETED - 
CMO #2

0.000

0.000

603-07180  
 

0.000

LF  

530.00000 0.000.000

0.00

0095 *CURB AND GUTTER TYPE 2 (SECTION I-B) 2,492.000

0.000

609-21010  
 

2,504.000

LF  

9.35000 23,300.202,492.000

0.00

0100 *MEDIAN COVER MATERIAL (CONCRETE) 2,364.000

0.000

610-00030  
 

2,364.000

SF  

6.00000 14,184.002,364.000

0.00

0105 *2 INCH ELECTRICAL CONDUIT (JACKED) 660.000

0.000

613-00201  
 

780.000

LF  

67.80000 44,748.00660.000

0.00

0110 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 385.000

0.000

613-01200  
 

385.000

LF  

56.50000 21,752.50385.000

0.00
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PCN: 12632-BID    ESTIMATE RUN 10/04/2001

PROJECT: STA 1151-010                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:04:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *PULL BOX (SPECIAL) 5.000

0.000

613-07000  
 

5.000

EACH

339.00000 1,695.005.000

0.00

0120 *WIRING 1.000

0.000

613-10000  
 

1.000

L S 

226.00000 226.001.000

0.00

0125 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 4.000

0.000

613-70400  
 

4.000

EACH

452.00000 1,808.004.000

0.00

0130 *SIGN PANEL (CLASS I) 62.500

0.000

614-00011  
 

62.500

SF  

28.25000 1,765.6362.500

0.00

0135 *PEDESTRIAN SIGNAL FACE (12-12) 8.000

0.000

614-70224  
 

8.000

EACH

452.00000 3,616.008.000

0.00

0140 *TRAFFIC SIGNAL FACE (12-12-12) 13.000

0.000

614-70336  
 

13.000

EACH

565.00000 7,345.0013.000

0.00

0145 *TRAFFIC SIGNAL FACE (12-12-12-12-12) 3.000

0.000

614-70560  
 

3.000

EACH

791.00000 2,373.003.000

0.00

0150 *TRAFFIC SIGNAL CONTROLLER CABINET 1.000

0.000

614-72855  
 

1.000

EACH

4,520.00000 4,520.001.000

0.00

0155 *PEDESTRIAN PUSH BUTTON 4.000

0.000

614-72860  
 

8.000

EACH

113.00000 452.004.000

0.00

0160 *INTERSECTION DETECTION SYSTEM (CAMERA) 4.000

0.000

614-72886  
 

4.000

EACH

7,345.00000 29,380.004.000

0.00

0165 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1 MAST ARM) FLUTED 4.000

0.000

614-81010  
 

4.000

EACH

8,475.00000 33,900.004.000

0.00
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PCN: 12632-BID    ESTIMATE RUN 10/04/2001

PROJECT: STA 1151-010                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:04:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *TRAFFIC SIGNAL CONTROLLER (TYPE 170) 1.000

0.000

614-86240  
 

1.000

EACH

2,260.00000 2,260.001.000

0.00

0175 *CONSTRUCTION SURVEYING 1.000

0.000

625-00000  
 

1.000

L S 

9,865.00000 9,865.001.000

0.00

0180 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

36,500.00000 36,500.001.000

0.00

0185 *EPOXY PAVEMENT MARKING 49.000

0.000

627-00005  
 

133.000

GAL 

84.75000 4,152.7549.000

0.00

0190 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 
(WORD-SYMBOL) 

242.000

0.000

627-30405  
 

242.000

SF  

16.95000 4,101.90242.000

0.00

0195 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

1,774.000

0.000

627-30410  
 

1,774.000

SF  

7.90000 14,014.601,774.000

0.00

0200 *FLAGGING 233.000

0.000

630-00000  
 

480.000

HOUR

23.75000 5,533.75233.000

0.00

0205 *TRAFFIC CONTROL SUPERVISOR CMO #3 47.000

1.000

630-00002  
 

48.000

DAY 

367.25000 17,628.0048.000

367.25

0210 *TRAFFIC CONTROL INSPECTION CMO #3 18.000

0.000

630-00007  
 

18.000

DAY 

141.25000 2,542.5018.000

0.00

0215 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 28.000

0.000

630-80342  
 

28.000

EACH

141.25000 3,955.0028.000

0.00

0220 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (B
TYPE) 

2.000

0.000

630-80357  
 

2.000

EACH

678.00000 1,356.002.000

0.00
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PCN: 12632-BID    ESTIMATE RUN 10/04/2001

PROJECT: STA 1151-010                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:04:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *TRAFFIC CONE 270.000

0.000

630-80380  
 

284.000

EACH

14.15000 3,820.50270.000

0.00

0230 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

3,566.600

F A 

1.00000 0.000.000

0.00

0235 F/A ASPHALT PAVEMENT INCENTIVE -2,302.110

0.000

700-70012  
 

10,400.000

F A 

1.00000 -2,302.11-2,302.110

0.00

0240 F/A ESB PROGRAM DELETED - FORM 105 0.000

0.000

700-70028  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0255 DRUM CHANNEL DEV MCR LINE #1 56.000

0.000

630-80360  
 

56.000

EACH

96.80000 5,420.8056.000

0.00

0260 18 IN RCP (CIP) CMO #2 733.000

0.000

603-01185  
 

733.000

LF  

42.00000 30,786.00733.000

0.00

0265 MH SLAB BASE (5 FT) CMO #2 2.000

0.000

604-30005  
 

2.000

EACH

2,500.00000 5,000.002.000

0.00

0270 ADDED ITEM (DOLLAR)/ CMO #2 1.000

0.000

900-00006  
 

1.000

DOL 

6,132.00000 6,132.001.000

0.00

0275 CONST TRAF SIGN (A) MCR LINE #2 13.000

0.000

630-80341  
 

13.000

EACH

108.00000 1,404.0013.000

0.00

0280 PVMT MKG PAINT MCR LINE #3 20.000

0.000

627-00001  
 

20.000

GAL 

66.55000 1,331.0020.000

0.00

0285 ADDED ITEM (DOLLAR)/ CMO #3 (N.W CORNER) 1.000

0.000

900-00006  
 

1.000

DOL 

5,140.76000 5,140.761.000

0.00
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PCN: 12632-BID    ESTIMATE RUN 10/04/2001

PROJECT: STA 1151-010                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:04:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0290 ADDED ITEM (DOLLAR)/ CMO #3 (N.E CORNER) 1.000

0.000

900-00006  
 

1.000

DOL 

6,159.28000 6,159.281.000

0.00

0295 ADDED ITEM (DOLLAR)/ CMO #3 (S.E CORNER) 1.000

0.000

900-00006  
 

1.000

DOL 

8,201.42000 8,201.421.000

0.00

0300 PREFORM PLASTIC PVMT MKG (TY A) (INLAID) MCR LINE #4 220.000

0.000

627-01003  
 

220.000

SF  

12.50000 2,750.00220.000

0.00

0305 PED POLE (3.5 IN) MCR LINE #5 1.000

0.000

614-72858  
 

1.000

EACH

1,500.00000 1,500.001.000

0.00

0310 ADDED ITEM (DOLLAR)/ MCR LINE #6 (PE STAMPS) 1.000

0.000

900-00006  
 

1.000

DOL 

1,000.00000 1,000.001.000

0.00

0315 ADDED ITEM (LUMP SUM)/ CORE DRILLING 1.000

0.000

900-00014  
 

1.000

L S 

350.00000 350.001.000

0.00

CAT 542,903.33367.25591,715.50CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0245 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

300.00000 300.001.000

0.00

0250 F/A PHONE SERVICE 0.000

0.000

700-70035  
 

500.000

F A 

1.00000 0.000.000

0.00

CAT 300.000.00800.00CURRENT AMT0400 $ $ $

$ 543,203.33367.25$592,515.50$CURRENT AMTPROJECT TOTAL


